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April 9, 2013 

Ms. Sheila Desai 
Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

Dear Ms. Desai: 

Reference No. 056394 

Re: Monthly Progress Report - March 2013 
Former Plainwell, Inc. Mill Property Operable Unit No. 7 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
AUegan and Kalamazoo Coimtv 

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three 
copies of the Progress Report No. 77 for the period of March 1, 2013 through March 31, 2013. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly, 

CONFSTOGA-ROVFRS & ASSOCIATES 

V 

Jermifer L. Quigley, P.F. 

JQ/30/Plw. 
End. 

cc: Paul Bucholtz (MDEQ) - three hard copies 
Jim Saric (U.S. EPA) - electronic only 
Leshe Kirby-Miles (U.S. EPA) - electronic only 
Erik Wilson (City of Plainwell) - electronic only 
Richard Gay (Weyerhaeuser) - electronic only 
Joe Jackowski (Weyerhaeuser) - electronic only 
Martin Lebo (Weyerhaeuser) - electronic only 
Michael Erickson (Arcadis) - electronic only 
Dawn Permiman (Arcadis) - electronic only 
Garry Griffith (Georgia-Pacific, LLC) - electronic only 
Jeffrey Lifka (Tetra Tech) - electronic only 
Gregory Carh (CRA) - electronic only 
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Progress Report No. 77 
March 1,2013 to March 31, 2013 

Remedial Investigation and Feasibility Study 
Former Plainwell, Inc. Mill Property 

Plainwell, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major 
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility 
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation 
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. MUl Property (Site) 
Operational Unit No. 7 of the AUied Paper, Inc./Portage Creek/Kalamazoo River Superfund 
Site (Consent Decree), which became effective February 22, 2005. 

1. Work Performed 

• Submitted draft preliminary Remedial Action Objectives (RAOs), General Response Actions 
(GRAs), and Remedial Alternatives to representatives of the U.S. EPA and Michigan 
Department of Environmental Quality (MDEQ) on March 13, 2013 for discussion during the 
March 20, 2013 meeting. 

• Conducted meeting with representative of the U.S. EPA, MDEQ, and Weyerhaeuser on 
March 20, 2013 for preliminary discussions on draft RAOs, GRAs, and Remedial 
Alternatives. 

• Initiated development of Feasibility Study Report. 

• Initiated development of draft ecological RAOs, based on U.S. EPA's approval of the 
Toxicity Reference Values (TRY) Revised Technical Memorandum submitted to U.S. EPA on 
October 19, 2012. 

2. Data Received 

• None. 

3. Modifications to Work Plans or Other Schedules 
Proposed to, or Approved bv. the U.S. EPA 

• None. 

4. Problems Encountered and Planned Resolution 

• None. 

5. Work Anticipated During the Next Reporting Period 

• Removal of investigation-derived waste generated during the MW-16 and Additional RI 
Activities investigation. 

• Development of draft FS Report. 
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• Submittal of draft ecological RAOs for discussion. 

• Development and submittal of draft memorandum discussing groxmdwater conditions at 
the Site and along the property boxmdaries. 

• Development and submittal of proposed draft Site-specific criteria for arsenic. 

• Development and submittal of proposed draft Remedial Alternatives. 

• Conference call with representatives from U.S. EPA, MDEQ and Weyerhaeuser regarding 
the aforementioned submittals relative to the draft PS Report (scheduled for April 22,2013). 

6. Anticipated Development with Work during the Next Period 

• None. 

7. Other Relevant Information 

• None. 

056394Desai-30P-A1T-Progress Report No 77.docx 




